

Certification Exams CCE-CCC

**Certified Cost Consultant / Cost Engineer (AAACE
International)**

For More Information – Visit link below:

<https://www.examsempire.com/>

Product Version

- 1. Up to Date products, reliable and verified.**
- 2. Questions and Answers in PDF Format.**



<https://examsempire.com/>

Visit us at: <https://www.examsempire.com/cce-ccc>

Latest Version: 6.0

Question: 1

Which of the following is NOT an aspect of quality management?

- A. Quality assurance
- B. Quality planning
- C. Quality checking
- D. Quality control

Answer: C

Question: 2

A schedule's late dates are calculated during the:

- A. Loop calculations
- B. Backward pass
- C. Forward pass
- D. Float

Answer: B

Question: 3

A major theme park is expanding the existing facility over a five-year period. The design phase will be completed one year after the contract is awarded. Major engineering drawings will be finalized two years after

the design contract is awarded and construction will begin three years after the award of the design contract.

New, unique ride technology will be used and an estimate will need to be developed to identify these costs that

have no historical data.

Cost engineers who feel completely satisfied and fulfilled by their work as part of a project team are said to

have reached the stage of Maslow's hierarchy of needs.

- A. Need satisfaction
- B. Belonging needs
- C. Self-actualizations

D. Esteem

Answer: C

Question: 4

A major theme park is expanding the existing facility over a five-year period. The design phase will be completed one year after the contract is awarded. Major engineering drawings will be finalized two years after

the design contract is awarded and construction will begin three years after the award of the design contract.

New, unique ride technology will be used and an estimate will need to be developed to identify these costs that

have no historical data.

A cyclical process model was chosen as the basis for total cost management (TCM) because:

- A. It is one of the basic tenets of quality improvement
- B. Refinement is needed to prepare the estimate at completion (EAC)
- C. Strategic assets and projects have inherent life cycles

Answer: C

Question: 5

A major theme park is expanding the existing facility over a five-year period. The design phase will be completed one year after the contract is awarded. Major engineering drawings will be finalized two years after

the design contract is awarded and construction will begin three years after the award of the design contract.

New, unique ride technology will be used and an estimate will need to be developed to identify these costs that

have no historical data.

The following question requires your selection of CCC/CCE Scenario 26(2.5.50.1.2) from the right side of your

split screen, using the drop down menu, to reference during your response/choice of responses.

Select the statement that best describes the meaning of the +/- notations associated with an estimate. The

actual cost is expected:

- A. To be exactly the percentages stated
- B. To fall within the percentage range stated
- C. To be higher or lower than the percentages stated
- D. To be outside the percentages stated

Answer: B

Thank You for Trying Our Product

Special 16 USD Discount Coupon: NSZUBG3X

Email: support@examsempire.com

**Check our Customer Testimonials and ratings
available on every product page.**

Visit our website.

<https://examsempire.com/>