

# SAP C\_TS412\_2021

**SAP Certified Associate - SAP S/4HANA Project Systems**

**For More Information – Visit link below:**

**<https://www.examsempire.com/>**

**Product Version**

- 1. Up to Date products, reliable and verified.**
- 2. Questions and Answers in PDF Format.**



**<https://examsempire.com/>**

**Visit us at: <https://www.examsempire.com/c-ts412-2021>**

# Latest Version: 7.2

## Question: 1

Which of the following are visible in the project planning board? Note: There are 2 correct answers to this question.

- A. Production orders assigned to WBS elements
- B. Maintenance orders assigned to an activity
- C. Project-relevant purchase orders
- D. Capacity requirements

**Answer: B, D**

## Question: 2

How can you plan individual persons in internal activities? Note: There are 2 correct answers to this question.

- A. Use planning with multiple resource scheduling (MRS).
- B. Use a personnel number instead of a work center.
- C. Use workforce planning.
- D. Use business planning and consolidation.

**Answer: A, C**

## Question: 3

You assign milestones to WBS elements. What can you use these milestones for? Note: There are 3 correct answers to this question.

- A. To start workflow tasks.
- B. To use progress analysis.
- C. To release subordinate WBS elements.
- D. To use trend analysis.
- E. To transfer the actual date to the billing plan.

**Answer: B, D, E**

### Question: 4

You want to use subnetworks during the project. Which of the following is a characteristic of subnetworks?

- A. Maintenance orders can be defined as subnetworks.
- B. The scheduling type of a subnetwork is always copied from the superior network.
- C. Subnetworks must be scheduled separately from the superior network.
- D. A subnetwork cannot be defined for a superior subnetwork.

**Answer: A**

### Question: 5

A customer needs to analyze the capacity requirements of their network activities. Which report do you recommend? Note: There are 2 correct answers to this question.

- A. Resource reports
- B. Cost element reports
- C. Structure information system reports(CN50N)
- D. Hierarchical reports

**Answer: A, C**

### Question: 6

The basic dates of subordinate WBS elements should be extrapolated without taking into account the basic dates of higher-level WBS elements. What planning method for basic dates do you use?

- A. Bottom—up
- B. Top-down
- C. Free planning
- D. Strict bottom-up

**Answer: D**

Explanation:

Top-Down Scenario-- The scheduling dates are defined by top hierarchy elements, that is the project definition or the WBS elements, and limit the dates of the activities. The dates of the activities must lie within the basic dates of the WBS elements to which the activities are assigned. Similarly the basic dates of a WBS element must be within the basic dates of its superior WBS element. Bottom-Up Scenario: The dates are passed on from the bottom of the hierarchy to the top, that is from the activities to the

corresponding WBS elements and then up through the hierarchy to the project definition. The dates of the superior WBS element are checked to see whether they include the dates of the subordinate activity or WBS element. If this is not the case, the basic dates of the superior WBS element or project definition are changed correspondingly.

If no activities or other WBS elements are assigned to a WBS element, the system uses the basic dates of the WBS element as scheduled dates.

Strict bottom-up: With strict bottom-up planning, you specify that the dates from the subordinate WBS elements determine the dates for the superior WBS elements. If you have already entered planned dates for superior WBS elements, the system deletes and recalculates them based on the dates of the subordinate WBS elements. Free scheduling: You can choose the scheduling parameters as you like.

### Question: 7

You have assigned a material to a network activity and want to determine the requirement date related to this activity. What set of dates do you have to maintain?

- A. Basic dates of the WBS
- B. Basic dates of the network activity
- C. Actual dates of the network activity
- D. Forecast dates of the WBS

**Answer: B**

Explanation:

Basic dates is maintained in the WBS not in Activity, however start dates of activity are copied from WBS Basic Dates, so Basic dates of WBS should be correct answer. However if start and end date of activity are provided in option that should be correct answer.

### Question: 8

Where do you maintain the length of the project ID key?( Define Special Characters for Projects)

- A. Project coding mask
- B. Project type
- C. Special characters
- D. Project profile

**Answer: C**

### Question: 9

What are some of the possible functions in user status profiles? Note: There are 2 correct answers to this question.

- A. Restrict setting user status for individual users.(Authorization)
- B. Allow business processes forbidden by SAP system status.( User status cannot bypass system status)
- C. Ensure user status must always be set manually.
- D. Utilize priorities for setting the user status.( By number sequence)

**Answer: A, D**

### Question: 10

Which statements describe planned and actual revenue for WBS elements? Note: There are 2 correct answers to this question.

- A. Actual revenue is posted via a billing document created from a sales order.
- B. Actual revenue is posted via a billing plan assigned to a WBS Element.
- C. Planned revenue can be transferred from a sales quotation.
- D. Planned revenue requires a sales order assigned to a WBS element.

**Answer: A, C**

**Thank You for Trying Our Product**

**Special 16 USD Discount Coupon: NSZUBG3X**

**Email:** [support@examsempire.com](mailto:support@examsempire.com)

**Check our Customer Testimonials and ratings  
available on every product page.**

**Visit our website.**

**<https://examsempire.com/>**