

# APM

APM-PFQ  
APM Project Fundamentals Qualification

For More Information – Visit link below:

<https://www.examsempire.com/>

## Product Version

1. Up to Date products, reliable and verified.
2. Questions and Answers in PDF Format.



<https://examsempire.com/>

---

# Latest Version: 6.0

## Question: 1

In which phase of the project should the Procurement Strategy be written?

- A. Concept
- B. Definition
- C. Deployment
- D. Transition

**Answer: B**

## Question: 2

In developing a network the first task after listing the activities is to...

- A. Define activity durations
- B. Determine float
- C. Determine the interdependencies of activities
- D. Harmonise the activity to a calendar

**Answer: C**

## Question: 3

Which of these is a correct definition of an Estimate?

- A. The use of a range of tools and techniques to produce forecasts of the probable time or cost of completing work
- B. An educated guess that improves over time
- C. A forecast of the probable time or cost of completing work
- D. An estimate is an approximation of project time and cost targets that forms the basis of the contract

**Answer: C**

## Question: 4

Risk management should be initiated...

- 
- A. when the Project Management Plan is initiated.
  - B. at the time the Work Breakdown Structure is developed.
  - C. at the start of the project.
  - D. once the project concept is understood.

**Answer: C**

### **Question: 5**

When are benefits usually realised when using an iterative life cycle?

- A. During the project
- B. Post project
- C. At project closure
- D. Both during and after the project

**Answer: D**

## Thank You for Trying Our Product

Special 16 USD Discount Coupon: **NSZUBG3X**

**Email:** [support@examsempire.com](mailto:support@examsempire.com)

**Check our Customer Testimonials and ratings  
available on every product page.**

**Visit our website.**

**<https://examsempire.com/>**